AlFOUNDATION

FROM THE AMERICAN PEOPLE MAKING ROADS SAFE

Quarterly Progress Report

September - November 2015

December 2015

This report was produced for review by the United States Agency for International Development
(USAID). It was prepared by the Asia Injury Prevention (AIP) Foundation for Milestone 7 under
Grant No. AID-OAA-F-14-00012.




Quarterly Progress Report

Head Safe. Helmet On.
September — November 2015

Grant No. AID-OAA-F-14-00012

December 2015

AllFOUNDATION

MAKING ROADS SAFE

AIP Foundation

12B Ngoc Khanh, Ngoc Khanh Ward

Ba Dinh District, Hanoi, Vietnam, 1148457
(84-8) 3771 0700 Fax (84-8) 3771 0701
www.aip-foundation.org

Disclaimer

This report is made possible by the generous support of the American People. The contents of
this report are the sole responsibility of the AIP Foundation and do not necessarily reflect the
views of the United States Agency for International Development or the United States
Government.



Table of Contents

L. EXECULIVE SUMIMAIY ciiiiiiiiiiteee ettt et e e e ettt e e e e s e ab bttt e e e e e s e aaab et aeeease s sassbeaeeeeesesanssbnaeaeesseasansranaeeaesesanas 1

B O LN Lo =T VA o o = Ty PPNt 2

D2 O [0 V1 |l o o Y=ot f Yot £/ 41T U UP PSRt 3

2.2. Program COmMPONENTS cooiiiiiiiiiii 3

2.3, Cross-CUtEiNG ACTIVITIES.c.ce ettt e e e e e s s e sasbaeee e e e e e eenas 13

3. Challenges and OPPOItUNITIES .......veeiiiciiie ettt e eecteee e e e e e rtr e e e e ate e e e esataeeeennsaeeeesasseeesassaeeesansseeesasseeennn 17

N @ 0 = 1 1= ¥ YU 17

B 0 ]'o] o T o (U1 1 1= PP PP PRSPPI 18

L @ oYY oI o B oY [T ot Al 2 =T o SRR 19

ST oY B oo o= I Y ) - [ o OSSPSR 19

6. NEXE QUATET ACTIVITIES coii ittt et e e s s st e e e e e e e s aabtreeeeessssssnbeaaeeeesssssssnreeaeeens 20
7o ANNIEXES cevvveeeeeeeeeeiittee e e e e s ettt e e e s e s sttt e e e e s s ssaa bbb baeaeeeses s tbbeaaeeeesseaatabaaaeeeeeaas Error! Bookmark not defined.

Table of Tables

Table 1 December HEIMET HANUOVETS.......c.co vttt etee st tetsse st ses et sas st ses e sese st sesesaeseesessesensssesenns 4
I o1 (I o To T o Tl B Lo To T g Yot 1Y/ 1 =TRSO 10
Table 3 District-Wide Stakeholder WorkShops.........cccueiciniceie ettt st s e e e beer e 12
Table 4 IEC Materials SUMIMAIY .. ..ottt ete e st e et et et et eas e etestestesesasatesbasaesaessssansatesbesteseessssnsassasenes 15
Table 5 CoOMPIEtEd PrOCUIEMENTS......cccicicce e cte ettt et etesteste e e e bbb e st e s e sesaeebesbestenssensassebesssesensanssaeeee 16
Table 6 PENAING PrOCUMBMENTS.....c.ooieeieeier ettt et ete ettt e ettt e eeaesaeete st ste s sestesbebaes st ansase st stestesssnsssensesseranses 17
Table 7 NeXt QUAITET ACHIVITIES....civiriereeieceeree st et es sttt s st er e sse s s sesbe st sesase et st sassesase st sessnsasssensessrsnsesenn 20



Acronyms

AIP
APHA
BCC
CEO
CDC
CRSWG
EEC
FGD

HI
HSHO
IDI

IEC
M&E
NGO
RCVIS
SBP
SDG

UN
USAID-DIV

US CDC
UYFC

Asia Injury Prevention

American Public Health Association

Behavior Change Communications

Chief Executive Officer

United States Centers for Disease Control and Prevention
Commune Road Safety Working Group

Enabling Environment Campaign

Focus Group Discussion

Handicap International

Head Safe. Helmet On.

In-depth Interview

Information, Education and Communications

Monitoring and Evaluation

Non-Governmental Organization

Road Crash and Victim Information System

School-Based Program

Sustainable Development Goal

United Nations

United States Agency for International Development, Development Innovation
Ventures

United States Centers for Disease Control and Prevention
Union of Youth Federations of Cambodia



1. Executive Summary

This sixth quarterly progress report covers the implementation period from September 1 to
November 30th, 2015 of the “Head Safe. Helmet On.” (HSHO) project in Cambodia, supported by the
United States Agency for International Development’s Development Innovation Ventures (USAID-DIV)
Grant No. AID-OAA-F-15-00012 to AIP Foundation. HSHO is a two-year program with the overall
objective of preventing thousands of unnecessary road crash injuries and fatalities and saving
Cambodia millions of dollars otherwise lost. Activities are targeted towards primary school students
and teachers, and motorcycle passengers aged 15-44 years of age in three Cambodian provinces:
Phnom Penh, Kampong Speu and Kandal. Project implementation period is from June 1, 2014 to June
1, 2016.

Notably during the reporting period, the Cambodian Government confirmed January 1%, 2016 as
the start date for stringent enforcement for the new passenger helmet law (promulgated January
2015), with fines for non-helmeted passengers five times higher than previously set. During the
next quarter, for the month of December, AIP Foundation will run a “countdown campaign”
supplementary to HSHO and intensify awareness raising and stakeholder commitment to
enforcement start.

In this context, the HSHO team continued its efforts to effectively implement HSHO activities for
each of its three programmatic components:

1. School-Based Program (SBP) aims to increase helmet use and road safety skills at 18 target
schools by providing quality helmets and road safety education to all students and teachers while
reinforcing messages through various interactive activities that also engage parents and other
stakeholders.

2. During the quarter, the SBP team focused on the start of the second school year under
HSHO, which began in Cambodia on November 1%, 2015.

3. Behavior Change Communications (BCC) seeks to raise awareness on the importance of
motorcycle passenger helmet use, including for children, and improve related attitudes and
behavior through mass media, as well as street- and commune-based campaigns.

e During the quarter, BCC revised its television and radio commercials to bring into
focus the upcoming enforcement date of January 1%, 2016 for the passenger helmet
law. HSHO gained unanimous support for the revised BCC tagline (“From January 1%,
2016, police will fine 15,000 RIELS for each non-helmeted person”) from
government stakeholders and other road safety NGOs.

4. Enabling Environment Campaign (EEC) aims to support the commitment towards and
effectiveness of enforcement of the newly-passed passenger helmet law by continuously
engaging relevant stakeholders in meetings, workshops and study tours, as well as producing



complementary advocacy materials.
e During the quarter, the EEC team saw final approval by the General Commissariat of the
National Police of the National Passenger Helmet Enforcement Action Plan. Keen

progress is underway to finalize corresponding district-level action plans in HSHO target
provinces.

2. Quarterly Progress

The HSHO team continues to make solid progress towards the fulfillment of project objectives, having
completed most activities planned for the quarter. These activities are outlined and elaborated upon as
follows:

2.1 Initial Program Activities
2.1.1. Project Preparation and Launch
1.1. New Staff Recruitment

2.2 Program Components
2.2.1. School-Based Program (SBP)

2.1 School Selection and Planning Meetings
2.2. Helmet Production
2.3 Teacher Activities
2.4 Ceremonies and Events
2.5 Parent Activities
2.6 Public Awareness Activities

2.2.2. Behavior Change Communications (BCC)
3.1 BCC Materials Development
3.2 Mass Media Campaigns
3.3 Street-Based Campaign
3.4 Commune-Based Campaign

2.2.3. Enabling Environment Campaign (EEC)
4.1 Policy Briefs and Advocacy Meetings
4.2 Nation-wide Activities
4.4 Commune-Wide Activities

2.3. Cross-Cutting Activities

2.3.1. Monitoring and Evaluation (M&E)
5.1 SBP M&E
5.2 BCC M&E
5.3 EEC M&E
5.4 Project-Wide M&E

2.3.2. Materials Development

2.3.3. Procurement




2.1. Initial Project Activities
2.1.1 Preparation and Project Launch
Numerous activities and tasks were completed in order to recruit or appoint new staff for the HSHO

team, as the reporting period saw staff departure from the Finance Assistant, SBP Assistant, and
Monitoring and Evaluation (M&E) Manager roles.

1.1 New Staff Recruitment

1.1.1 Hire and Provide Orientation for New Staff

AIP Foundation’s Ho Chi Minh City-based M&E Manager left his role in late September, and a
replacement has since been recruited, interviewed, and hired effective November 2™, 2015. An
orientation specific to HSHO M&E was held on November 30%", 2015 between the newly hired manager
and Cambodia Country Director.

In October 2015, AIP Foundation’s Cambodia-based Finance Assistant and HSHO’s SBP Assistant left
their roles. For both, recruitment periods are concluded; interviews with top candidates as well as
written examinations are complete. Hiring decisions are expected by early December.

2.2. Program Components
2.2.1 School-Based Program (SBP)

During the reporting period, the SBP team focused on the start of the second school year under HSHO,
which began in Cambodia on November 1%, 2015.

2.1 School Selection and Planning Meetings

2.1.3 Develop School Implementation Plans and Host Planning Meetings

In October 2015, SBP team held meetings with staff from target schools as well as offices of education to
re-evaluate their respective implementation plans based off of year one results. The aim was to identify
school-specific strengths, weaknesses, and recommendations that will be incorporated into year two
plans, in order to refine and improve implementation wherever possible. Refresher training workshops,
to be held in December 2015, will provide teachers with hands-on guidance in refining their activities
accordingly (see 2.3.1).

2.2 Helmet Production

2.2.2 Design, Order, Produce, and Ship Helmets



In November 2015, the SBP team contacted all target schools to determine the exact numbers of new-
entry students for the second school year under HSHO, as they will be the recipients of new helmet
donations. Exact numbers totaling 4242 are identified in Table 1 below alongside the scheduled dates for
helmet handovers.

A new purchase order for the helmets is no longer planned, as the HSHO team will utilize the remaining
helmets originally acquired for subsidized distribution under BCC, but not distributed due to unexpectedly

low turnout for vouchers in target areas. Correct sizes for students and teachers will be ensured.

Table 1 December Helmet Handovers

Student Helmets Teacher Total
Primary School Date Helmets Helmets
Host s | M \ L L
Phnom Penh
Hun Neang Tuol | o o her 15 Commune 211 32 19 2 264
Tumpong Il councils
Toul Svay Prey | December 15 Commune 211 30 40 0 281
councils
Hun Neang Commune
Boeung Trabaek | December 15 . 323 18 12 2 355
councils
East
Chbar Ampov| | December 15 Commune 573 26 21 0 620
councils
Veal Shov December 09 Commune 70 9 2 0 81
councils
H.E Lieutenant
General Him
Yan, Deputy
Prek Eng December 09 . 233 18 19 0 270
Commissioner
General of the
National Police
Kandal
Banthey Daek December 16 Commlfne 212 3 0 4 219
councils
Prek Ho December 16 Commune 148 9 8 0 165
councils
Prek Tapeou December 16 Commlfne 272 22 11 1 306
councils
BunRany Hun 1 ember 16 Commune 261 22 10 0 293
Sen Kropeur Ha councils
Korki Thom December 16 Commlfne 159 25 11 2 197
councils
Sdao Kanleng December 16 Commtfne 178 18 11 2 209
councils




Kampong Speu

Sante Pheap December 23 Commune 166 10 10 0 186
councils

Kandoul Dom December 23 Commgne 160 10 5 0 175
councils

Ang Serey December 23 Commune 150 10 10 0 170
councils

Ang Metrey December 17 Commgne 93 7 14 0 114
councils

Cham Bak December 17 Commune 107 24 14 0 145
councils

Prey Pdao December 17 Commune 161 17 12 2 192
councils

Total 4242

2.3 Teacher Activities

2.3.1 Organize Teacher Trainer Workshops

Due to tight schedules across target schools surrounding the November 1% start date of the school year
in Cambodia, school management requested that HSHO re-schedule refresher workshops for December
2015, rather than October as originally planned.

2.3.2 Select and Meet with School Coordinators

Meetings with school coordinators to discuss tasks for the second year under HSHO will be conducted in

December 2015 and reported in the next quarter, following the slight postponement of teacher training
workshops (see 2.3.1.).

2.4 Ceremonies and Events

2.4.1 Design, Order, and Print Communications Materials

The SBP team is working closely with AIP Foundation’s Communications team to finalize the backdrop
for the December handover ceremonies (see 2.2.2; Table 1).

2.4.2 Promote Attendance
The SBP team is in close contact with the schools, communities and local authorities to secure

attendance at the December helmet handovers. Respective commune chiefs or their representatives are
invited to chair the local December ceremonies at the schools.



Please also see 3.2.1, regarding a larger joint event to launch year-two SBP and BCC.

2.4.3 Prepare Ceremony and Event Activities

The HSHO team has drafted agendas and verbally confirmed with school coordinators at all 18 target
schools about the December handover ceremonies. During each event, VIP guests from among local
authorities will be invited to deliver remarks, partake in in-class activities, and symbolically place the
new, quality helmets on the heads of approximately 10 new-entry students.

2.4.4 Organize Ceremonies and Events

See 2.2.2., Table 1. Helmet handover ceremonies and event activities for new-entry students at all 18

target schools are scheduled for December 2015.

2.5 Parent Activities

2.5.1 Distribute Parent Commitment Letters and Flyers
The HSHO team intends to distribute flyers and parent commitment letters at all helmet handover

ceremonies in December. Signed letters will be retrieved within the same month to ensure parents’
involvement for year two SBP activities.

2.7 Public Awareness Activities

2.7.1 Install and Display Helmet Use Billboards

During the reporting period, HSHO team followed up with the target schools, all 18 of which confirmed

that the helmet use billboards installed for year one remain in good condition for continued use. No

repairs or replacements are necessary at this time.

2.7.2 Hang and Display Helmet Use Posters

As with the billboards (see 2.7.1), helmet use posters from year one remain displayed and in good

condition for continued use across target schools. No repairs or replacements are necessary at this time.
2.2.2 Behavior Change Communications (BCC)

During the quarter, the BCC team revised its television and radio commercials to bring into focus the

upcoming enforcement date of passenger helmet law. HSHO gained unanimous support for the revised

BCC tagline (“From January 1%, 2016, police will fine 15,000 Riels for each non-helmeted person”) from

government stakeholders and other road safety NGOs.

3.1 BCC Materials Development




3.1.1 Design and Produce BCC Materials

From 15! January 2016, police will fine
15,000 Riels for each non-helmeted
person.

Aigides

-_ff\ {&3 @ #mrounoation B (3 USAID

The revised TV commercial end-frame

A local creative agency, Comzone, was contracted on October 6%, 2015 to revise the BCC materials
according to the findings of the August 2015 mid-term evaluation, which indicated high public recall
rates of the original BCC concept as well as direct relevance to ongoing public attitudes toward helmet
use. This required the procurement of original materials from the 17 Triggers creative agency. Revisions
by Comzone comprised of: new voiceovers for the television and radio commercial; and, a new tagline
and end-frame (see image above) emphasizing the upcoming passenger helmet law enforcement,
expected to begin January 1%, 2016. The new tagline reads, “From January 1%, 2016, police will fine
15,000 Riels for each non-helmeted person”. The revised materials still include the original tagline,
“Protect your passengers’ lives. Make sure they wear helmets.” As in the original materials, there is also
a focus on the importance of child helmet use through the storyline. Please see Annex Il. Revised BCC
Storyboard.

Based off of the revision, AIP Foundation’s Communications team is developing t-shirts, updated
billboards (3.2.7), long banners (3.2.8), and tuk-tuk panels (3.2.9).

3.1.2 Host Consultative Stakeholder Meeting to Review BCC Materials
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AIP Foundation gains officid/ sEpport for campaign messages

On October 22™ 2015, the BCC team successfully held a consultative stakeholder meeting to gain
feedback and final approval of the revised BCC messages (see 3.1.1) from key governmental



stakeholders. The meeting was presided over by the Secretary General of the National Road Safety
Committee alongside senior representatives from the National Police. Sixteen participants from
relevant ministries and institutions, and 16 reporters from 11 different media outlets attended the
event. Participants came to unanimously agree on the revised tagline. Additionally, they discussed and
recommended ways of broadly spreading this new message, especially ahead of the January 2016 start
of enforcement of the passenger helmet law.

On October 28™, the BCC team held a consultative meeting with four representatives from local road

safety NGOs. After an engaging discussion, the NGO stakeholders gave unanimous support to the
revised BCC television and radio scripts.

3.2 Mass Media Campaign

3.2.1 Host Press Conferences

The HSHO team will combine the launch of revised BCC materials with second-year SBP and at one
larger event scheduled for December 9%, 2015, initiating a countdown to January 2016 start of
enforcement for the passenger helmet law. The joint event will present progress made in these HSHO
project components, and importantly leverage the occasion to call public attention to upcoming
enforcement. A senior representative from the National Police of Cambodia and around 300 participants
from government, civil society organizations, media institutions, teachers, students, parents, commune
road safety working group members, and project’s sponsors are invited to the event. The launch will be
held at HSHO's Prek Eng Primary School in Phnom Penh and will include road safety activities in the
classroom, a countdown launch for passenger law enforcement, street-based and door-to-door
activities.

BCC materials are being prepared for the launch: t-shirts, tuk tuk panels, updated billboards (3.2.7), and
long banners (3.2.8).

3.2.2 Coordinate Public Relations Campaign

From December, the revised BCC materials will be broadcast across several media channels (see 3.2.3).

In order to reinforce BCC messages, the HSHO team is planning a series of editorials in support of
motorcycle passenger helmet law enforcement; procurement is underway for a short-term media
consultant to produce three editorials, tentatively as follows: (i) upcoming motorcycle passenger
helmet law enforcement (December 2015 publication); (ii) inclusion of children in the enforcement of
fines for non-helmeted motorcycle passengers (anticipated April 2016 publication; and, (iii) human-
interest story highlighting the impact of helmet law enforcement (anticipated May 2016 publication).
These will appeal to everyday road users by highlighting how helmet laws and their effective
enforcement are life-saving and necessary.

3.2.3 Air Television Commercial

AIP Foundation is in the process of procuring an agency to air the second phase of BCC TV and radio



commercials, from early December 2015 until March 2016. The selected agency will suggest TV and
radio stations that most reach AIP Foundation’s target province to air the commercials and the agency
will develop a media plan for the airing accordingly.

3.2.4 Produce and Air Televised Roundtable Discussions

BCC team selected the National Television of Cambodia to air its roundtable discussion on passenger
helmet law enforcement, and filming has started. The Secretary General of the National Road Safety
Committee, Deputy Commissioner General of the National Police of Cambodia, and AIP Foundation’s
Cambodia Country Director are to participate in the discussion. The discussion will air once a month
from December 2015 to March 2016.

3.2.5 Air Radio Commercial

Please refer to 3.2.3.

3.2.6 Produce and Air Radio Talk Shows

BCC team selected Radio 102MH2 to produce and air live radio talk shows focused on the enforcement
of the passenger helmet law. The talk shows will convene representatives from AIP Foundation,
government institutions, road safety organizations, and community members. Live airing will take place

once per month from December 2015 to March 2016.

3.2.7 Install and Display Billboards

Billboard skins with revised BCC messages are being developed and will be posted in the three target
districts during the next reporting period. AIP Foundation is also working to replace one billboard
destroyed by summer storms last quarter.

3.2.8 Hang and Display Long Banners
Long banners are being developed with the revised BCC messages. They will be hung and displayed in

each six target districts during the campaign activities, such as street-based and community-based
education activities, from December 2015.

3.3 Street-Based Campaign

3.3.1 Organize Campaign Days with Flyers and Helmet Vouchers

One street-based activity remained to be completed from the previous quarter. It was held on
September 3™, 2015 in Chbar Ampov 1 Commune of Chbar Ampov District in Phnom Penh. Police



stopped motorcycles with non-helmeted passengers and volunteers provided them with flyers
containing BCC messages and helmet use statistics.

3.4 Commune-Based Campaign

3.4.1 Organize Commune-Wide Activities

BCC team is supporting the 18 Commune Road Safety Working Groups (CRSWGs) in target communes to
organize one commune-wide activity each, from December 2015, coinciding with the “countdown
campaign”. The activities will aim to inform respective community members about the upcoming
passenger helmet law enforcement, the dangers of not wearing a helmet, and other road safety issues.
In each commune, the community members will gather in a public place to debate traffic laws, road
safety and passenger helmet issues; then some of them will travel along the streets to disseminate
information to villagers at other gathering places such as markets, village stores, and farms.

3.4.3 Organize Door-to-Door Campaign

The 11 activities remaining from the previous quarter were completed with CRSWG members
disseminating flyers in HSHO target areas, as outlined in Table 2 below. Approximately 330 flyers were
distributed.

Table 2 Door-to-Door Activities

Date Commune District Province
September 3™ Chbar Ampov 1 Chbar Ampov Phnom Penh
Veal Sbov Chbar Ampov Phnom Penh
September 10t Boeng Trabek Chamkar Morn Phnom Penh
September 12t Banteay Dek Kien Svay Kandal
September 16 Deum Mean Takhmao Kandal
Preak Russie Takhmao Kandal

September 21 Toul Tumpoung Il Chamkar Morn Phnom Penh
September 25t Kandol Dom Chbar Morn Kampong Speu
September 25t Rokar Thom Chbar Morn Kampong Speu
September 25t Sopore Tep Chbar Morn Kampong Speu
October 2™ Prek Eng Chbar Ampov Phnom Penh

3.4.4 Distribute Flyers in Common Areas

The BCC team worked with CRSWGs to identify strategic distribution points across target communes for
the distribution of flyers, from December 2015 to March 2016.

2.2.3. Enabling Environment Campaign (EEC)

10



Notably during the quarter, the EEC team saw final approval by the General Commissariat of the
National Police of the National Passenger Helmet Enforcement Action Plan. Keen progress is being made
to finalize corresponding district-level action plans in HSHO target provinces.

4.1 Policy Briefs and Advocacy Meetings

4.1.1. Disseminate Policy Briefs

The HSHO team produced a fourth policy brief titled, “Cambodia’s Road Crisis: Effective enforcement of
the passenger helmet law must include children.” (see Annex Ill) This came in light of the government’s
exclusion of children from the sub-decree on fines for non-helmeted motorcycle passengers. The policy
brief makes a case for the inclusion of children as especially vulnerable road users who require
protection by the law. Translated in both Khmer and English, the policy brief was disseminated at the
last district-level workshop (see 4.3.1) as well as via email to participants of previous workshops. It is
also being shared more widely with national and international stakeholders.

4.2 Nation-Wide Activities

4.2.1 Host Nation-Wide Stakeholder Worksop
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Head Safe. Helmet On.

AIP Foundation staff bring together key actors to discuss the passenger helmet law

On September 29™, 2015, HSHO held a second nationwide stakeholder workshop in Phnom Penh,
gathering 34 participants from national and provincial government institutions, development partners,
the private sector and media. The workshop updated stakeholders on HSHO progress to date, and solicited
critical feedback from participants. H.E Secretary General of the National Road Safety Committee and H.E
Major General Ty Long of the Traffic Police and Public Order Department, General Commissariat of
National Police gave remarks, which were later quoted in local media in addition to AIP Foundation’s press
release. HSHO staff used the event to build support ahead of the January 2016 enforcement start for the
passenger helmet law, underlining the importance of including child passengers. Three fruitful group
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discussions, divided by national, sub-national and private sector, took place on topics that included: (1)
fines for non-helmeted motorcycle passengers, including children; (2) the suggestion that the government
may reduce or/and remove taxes for import of quality-verified helmet; (3) the role of media in promoting
helmet use awareness and good behavior; and (4) ways to further develop the capacity of traffic police.

4.2.4 Develop National Passenger Helmet Enforcement Action Plan

The General Commissariat of the National Police gave final approval to the National Passenger Helmet
Enforcement Action Plan on October 27", 2015. This included re-confirmation of the Government’s
set date of January 1%, 2016 to begin stringent enforcement of the law, denoting a level of
commitment by the necessary actors to do so effectively.

4.3 District-Wide Activities

Traffic police discuss what support they need for enforcement activities

During October and November 2015, the EEC team held six second district-wide stakeholder workshops
in the three target provinces.
Table 3 District-Wide Stakeholder Workshops

Date (2015) Province District # of Participants
October 6™ Kampong Speu Chbamorn 28
October 7t Kampong Speu Samroungtoung 32
October 20t Kandal Kein Svay 38
October 21 Kandal Takhmao 26
November 4 Phnom Penh Chamkarmorn 25
November 17t Phnom Penh Chbampov 25




With objectives similar to the nationwide stakeholder workshop (see 4.2.1), these workshops convened a
total of 194 participants, who were updated on HSHO progress to date and invited to give their critical
feedback. Participants mainly included officials from the department of traffic police and public order,
national road safety committee, provincial governor and relevant officials, traffic police, school
representatives, and road safety working group in target communes. As a main outcome, participants
gave full support for the inclusion of children in the enforcement of fines for non-helmeted motorcycle
passengers, and for the reduction of state taxes on quality-verified helmet imports.

4.3.4 Develop District Passenger Helmet Enforcement Action Plans

All six district-level actions plans have been drafted and are currently being checked for inconsistencies
between English and Khmer versions, as well as against the content of the National Enforcement Action
Plan, approved October 27" (see 4.2.4.) By mid-December, HSHO team plans to hold meetings with

relevant district-level police to gain final review and approval of the six respective action plans.

4.4 Commune-Wide Activities

4.4.1 Host Commune-Wide Meetings
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AIP Foundation staff and local authorities display proper helmet wearing
One commune-wide meeting remaining from the previous quarter was held on September 17" in Chba
Ampov 1 Commune, Chba Ampov District, Phnom Penh Province. It included a presentation of HSHO
progress, a discussion on structuring of the road safety working group, and on the importance of

including children under fines for non-helmeted motorcycle passengers. Otherwise, no new activities
were planned for this quarter.

2.3. Cross-Cutting Activities

2.3.1 Monitoring and Evaluation (M&E)
5.1 SBP M&E
5.1.1 Conduct School Helmet Observations

School helmet observations for the second year under HSHO will begin from December 2015.
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5.1.2 Conduct Crash Monitoring

As during year one, a school coordinator in each target school will complete a Crash Notification Form
when incidences occur. Twice during this new school year, AIP Foundation will visit target schools to
conduct in-depth interviews with students/teachers involved in incidences, using the Crash Investigation
Form to ascertain details of the incident including if the student/teacher was wearing a helmet.

5.3 BCC M&E

5.2.3 Conduct Media Monitoring

Media monitoring will commence for four months from December 2015, once the revised BCC materials
are aired (3.2.3).

5.3 EEC M&E

5.3.1 Conduct Enforcement Study Tour Feedback Surveys

Focus Group Discussions (FGDs) were held during the reporting period for participants from both the
national and district level study tours. They sought to assess how participants used/are using the
knowledge they gained from the tours to provide inputs into the development of national and district
level passenger helmet enforcement action plans.

With the same objective, one district-level in-depth interview (IDI) was held with Mr. Sath Set, Deputy
Inspector of District Police, Samrong Tong District, Kampong Speu Province.

Overall, participants’ feedback indicated a heightened awareness of education and awareness raising as
important instruments for the effective enforcement of fines. Knowledge gained during the tour was put
into practice in the development of enforcement action plans and citizens’ engagement activities. For
more details, please refer to: Annex IV. National level FGD; Annex V. District level FGD; and, Annex VI.
District level IDI.

5.4 Project-Wide M&E

5.4.1 Conduct Routine Monitoring

The HSHO team conducts routine monitoring to keep track of outputs from project activities. For the
guarter, monitoring covered helmet distribution (2.2.2), public outreach (3.3.1, 3.4.3), policy briefings (
4.1.1) and stakeholder engagement (3.1.2, 4.2.1, 4.3.1, 4.4.1). All data is regularly entered into AIP
Foundation’s monitoring database, where it is verified by the M&E team in Vietnam and extracted for
reporting and evaluation purposes.

5.4.2 Conduct Project-Wide Helmet Observations

14



Handicap International (Hl), the agency contracted to conduct quarterly helmet observations for
HSHO target and control areas, submitted their October 2015 report for fifth quarterly data
collected during August 2015 (see Annex VII).

As it found, from August 2014 to October 2015, motorcycle passenger helmet use increased from
10% to 14.7% in the target communes, compared to 12% to 14.2% in the six control communes.
Since August 2014 baseline observation, passenger helmet wearing rates increased by 4.7
percentage points in target communes, compared to 2.2 percentage points in control communes.

Sixth quarterly observations by Hl are underway during November 2015.

5.4.3 Coordinate with Local Agency for Injury and Fatality Data Extraction

The 2014 Summary Report of Road Crash and Victim Information System (RCVIS) (i.e. national data) was
received in mid-October 2015 (see Annex VIII).The RCVIS unit is verifying an extract report on monthly
data on crashes, injuries and fatalities from July-December 2014 from target and control areas,
presented in simple tables and graphs.

5.4.4 Consult with Technical Consultant

In November, HSHO had a regular consultation with a representative from the United States Centers for
Disease Control and Prevention (US CDC). Topics covered included: update on HSHO and upcoming
enforcement; discussion on the timeline for 2016 helmet observations; the high-level conference in
Brasilia marking the mid-point of the UN Decade of Action for Road Safety; current or upcoming
opportunities to submit project-related abstracts/concept notes.

2.3.2. Materials Development

AIP Foundation developed Information, Education, and Communications (IEC) materials to support
project activities during the quarter, as shown in Table 4 below.

Table 4 IEC Materials Summary

Activity IEC Materials Target Audience
3.1.1 Design and Produce BCC Revised Television and Radio Cambodia’s public nation-wide
Materials Commercials
3.1.2 Host Consultative Backdrop for the event Event participants including from
Stakeholder Meeting to the National Road Safety
Review BCC Materials Committee, National Police,
government ministries, and media.
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4.1.1 Disseminate Policy
Briefs

HSHO 4% Policy Brief titled

“Cambodia’s Road Crisis: Effective

Enforcement of the Passenger

Helmet Law Must Include Children.”

g

District-level and national-level
government stakeholders; wider
stakeholders including the
international community and
private sector in Cambodia

4.2.1 Host Nation-wide
Stakeholder Workshop

Backdrop for the event

Event participants including
national and provincial level
government representatives,
development and private sector
partners, and media.

4.3.1. Host District-Level
Stakeholder Workshops

Backdrop for the event

Event participants including
national and provincial level
government representatives,
development and private sector
partners, and media.

2.3.3. Procurement

During the reporting period, AIP Foundation procured contractual services for the HSHO project

as outlined in the approved budget under the contract. All procurements were done in
accordance with USAID, the Government of Cambodia, and AIP Foundation regulations. A
summary of completed (Table 5) and pending (Table 6) procurements are presented below.

Table 5 Completed Procurements

Activity Procurements Provider Funding Source
Install Billboard Stands
3.2.7 Install and and Display Billboards in RKT Printing and USAID
Display Billboards Kien Svay District, Advertising
Kandal Province
4.2.1 Host Nation-
Wide Stakeholder 2nd Nation-wide Imperial Garden USAID
Workshop stakeholder workshop Villa & Hotel
3.1.1 Design and Purchase original 17 Triggers
Produce' BCC footage for TV and Radio Consulting Asia USAID
Materials commercial Co.,Ltd
3.1.1 Design and : -
Revise BCC television
Produce BCC . i COMZONE
D
Materials and radio commercial (Cambodia) Co.,Ltd USAI
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3.1.2 Host
Consultative
Stakeholder Consultative Stakeholder

Meeting to Review Meeting
BCC Materials

Phnom Penh Hotel USAID

Table 6 Pending Procurements

Activity Procurements Provider Funding Source
5.4.2 Conduct Project- Handica USAID
Wide Helmet Helmet observation studies P

. International
Observations

. . General
5.4.3 Coordinate with .
. . Secretariat of
Local Agency for Injury Extract and reporting on .
. L . National Road USAID
and Fatality Data injury and fatality data
. Safety
Extraction .
Committee

3. Challenges and Opportunities
3.1 Challenges

Over the reporting quarter, the HSHO team encountered a number of challenges to learn from and to
monitor across the three project components, as elaborated below.

More generally, the recent departure of project staff posed an internal challenge. Though small-scale,
this incurred additional workloads for remaining staff during the period(s) of recruitment.

School Based Program

Surrounding the start of the 2015-2016 school year on November 1%, project school staff were busier
than expected, which incurred slight delays to SBP. Logistical difficulties, including late registration of
new-entry students, were beyond the influence of the SBP team. These challenges underlined the
importance of close and continued cooperation between school staff and the project team. School staff
remain fully committed to successfully carrying out their SBP implementation plans, as evidenced
through the initiative they have shown in regularly updating HSHO staff about their status and
availability.

Behavior Change Communications
During the reporting period, the BCC team had to ensure government approval of the revised BCC
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tagline. This process affected the design of all materials and required close cooperation with the creative
agency to remain on track to air the television and radio commercials from December.

Regarding airing, the project team faces the challenge of a limited number of media monitoring agencies
(see 5.2.3) available in Cambodia (three total), not all of which conduct a full-range of services.

Enabling Environment Campaign

EEC activities are largely reliant upon Cambodian authorities’ cooperation and participation; delays
incurred therein are often beyond the control of HSHO project team. During this reporting period, for
instance, a district authority was slow to grant permission for participants in EEC workshops, requiring a
full month to respond to HSHO'’s request.

Given the short period of time between commune-wide, district-wide, and nation-wide activities under
EEC, some government officials have expressed confusion in distinguishing the objectives or
accomplishments between these levels.

Close and continued contact by EEC with project partners proves essential to the successful
achievement of activities — both to HSHO team’s and counterparts’ satisfaction.

Monitoring and Evaluation

One on-going challenge under the project is the lag in publication of official data from the Government.
For example, only in October 2015 did the 2014 RCVIS Summary Report become available.

Additionally, as mentioned above, the reporting period saw the departure of AIP Foundation’s Ho Chi
Minh City-based M&E Manager. Given the nature of such knowledge-based positions, this gap in staff
was felt across the HSHO team, who in turn partook in various internal M&E trainings as needed in order
to complete project tasks satisfactorily. Recruitment of a new M&E Manager was a top priority for AIP
Foundation, and a suitable candidate was hired.

3.2. Opportunities

On September 25, 2015, over 150 world leaders convened in New York to officially adopt the UN’s
Post-2015 Sustainable Development Goals (SDGs), which include two key road safety targets.
Recognition of road safety as essential for global development comes after years of advocacy efforts; as
part of the effort, AIP Foundation helped to collect over 500,000 signatures for the #SaveKidsLives
campaign, credited with influencing decision-makers in drafting the SDGs.

Building off of this momentum, and marking the mid-point of the UN’s Decade of Action for Road Safety,
AIP Foundation’s CEO and Cambodia Country Director participated in the 2nd Global High-Level

Conference on Road Safety, from November 18™— 19" in Brasilia, Brazil. The Conference, titled
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“Improving Global Road Safety”, brought together over 2200 delegates from more than 110 countries,
including 70 ministers of transport, health and interior; senior officials from UN agencies;
representatives of civil society; and business leaders who agreed on the 'Brasilia Declaration' to
"intensify both national action and international cooperation" to meet the road safety targets included
in the SDGs. At a side-event focusing on children and youth, Cambodia Country Director Mr. Pagna Kim
presented results from HSHO'’s SBP year one.

On September 22", 2015, the 2015 Secretary-General Report was issued worldwide by the

UN General Assembly Conference Services. The report provides an updated description of activities and
achievements by the global road safety community in pursuance of the objectives of the Decade of
Action for Road Safety (2011-2020) since the previous report. AIP Foundation and its work, including
HSHO, was featured in Pillar 4, Safer Road Users, Article 44.

And again, global recognition was given to AIP Foundation when the original BCC television commercial
developed under HSHO was selected by the American Public Health Association (APHA) for the 2015
APHA Global Public Health Film Festival held during APHA’s Annual Meeting and Expo (Oct. 31 — Nov. 4,
2015) in Chicago, Illinois, USA.

Finally, also in September 2015, AIP Foundation’s President Mr. Greig Craft gave a presention at the U.S.
National Transportation Safety Board, an independent U.S. federal agency charged with determining the
probable cause of transportation accidents, promoting transportation safety, and assisting victims of
transportation accidents and their families.

4. Changes to Project Plan

No substantial changes have been made to the project plan in this quarter, with only slight delays or
adjustments as mentioned above.

5. Non-Political Assistance

On September 12, 2015, AIP Foundation submitted the three following formal assurances to USAID-DIV
regarding USAID-DIV’s concerns over the perceived political involvement of the Union of Youth
Federations of Cambodia (UYFC): (1) USAID funding is not being directed to UYFC in any form; (2) AIP
Foundation will not associate USAID branding and UYFC branding on materials for display or
distribution; and (3) AIP Foundation commits to mitigating any appearance of political assistance or
support under the USAID-supported HSHO Project. Toward this end, AIP Foundation has included into
milestone reporting (beginning with Milestone 6) a component that describes how AIP Foundation has
endeavored to maintain non-political assistance.

It continues to hold true that AIP Foundation has ceased all cooperation with UYFC under HSHO.

Moreover, AIP Foundation does not collaborate, nor offer any form of support to, politically-affiliated,
nor religiously-affiliated, organizations under HSHO.
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6. Next Quarter Activities

The following activities, as shown in Table 7, will be completed in the next reporting quarter,
December 1%, 2015 through February 29th, 2016:

Table 7 Next Quarter Activities

Date Activity
Dec-15 2.5.1 Distribute Parent Commitment Letters and Flyers
Jan-16 — Feb-16 2.5.2 Organize Parent Information Sessions
Jan-16 2.6.1 Organize Student Activities to Promote Road Safety

Dec-15, Jan-Feb-16

2.7.1 Install and Display Helmet Use Billboards

Dec-15, Jan-Feb-16

2.7.2 Hang and Display Helmet use Posters

Dec-15

3.2.1 Host Press Conferences

Dec-15, Jan-Feb-16

3.2.2 Coordinate Public Relations Campaign

Dec-15, Jan-Feb-16

3.2.3 Air Television Commercial

Dec-15, Jan-16

3.2.4 Produce and Air Televised Roundtable Discussions

Dec-15, Jan-Feb-16

3.2.5 Air Radio Commercial

Dec-15, Jan-Feb-16

3.2.6 Produce and Air Radio Talk Shows

Dec-15, Jan-Feb-16

3.2.7 Install and Display Billboards

Dec-15, Jan-Feb-16

3.2.8 Hang and Display Long Banners

Dec-15, Jan-Feb-16

3.2.9 Post and Display Tuk Tuk Panels

Dec-15, Jan-Feb-16

3.4.2 Promote Campaign through Loudspeakers

Dec-15, Jan-Feb-16

3.2.3 Organize Door-to-Door Campaign

Dec-15, Jan-Feb-16

3.4.4. Distribute Flyers in Common Areas

Dec-15

4.4.1 Host Commune-Wide Meetings

Dec-15, Jan-Feb-16

5.1.1 Conduct School Helmet Observations

Dec-15, Jan-Feb-16

5.1.2 Conduct Crash Monitoring

Dec-15, Jan-Feb-16

5.2.3 Conduct Media Monitoring

Dec-15, Jan-Feb-16

5.4.1 Conduct Routine Monitoring

Feb-16

5.4.2 Conduct Project-Wide Helmet Observations

Feb-16

5.4.2 Conduct Project-Wide Helmet Observations

Dec-15, Jan-Feb-16

5.4.3 Coordinate with Local Agency for Injury and Fatality Data
Extraction

Dec-15, Jan-Feb-16

5.4.4 Consult with Technical Consultant
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1. Executive Summary

The Enabling Environments Campaign (EEC) is one of three programmatic components within the
two-year “Head Safe. Helmet On.” (HSHO) project in Cambodia, supported by the United States
Agency for International Development’s Development Innovations Ventures (USAID-DIV). HSHO
implementation period runs from June 1, 2014 to June 1, 2016; EEC has completed year one
activities and evaluated its progress to date.

EEC supports the commitment towards and effectiveness of enforcement of Cambodia’s new
passenger helmet law, which was promulgated in January 2015, by continuously building the
capacity of and engaging relevant stakeholders, including traffic police and government officials, as
well as producing evidence-based advocacy materials aimed at influencing policy decisions.

This summary report under HSHO Milestone 7 presents an elaboration on core EEC activities —
namely, study tours, workshops and action plans at both national and district levels —and
achievements made therein. Further, it takes stock of broader progress Cambodia has made since
project start with regards to motorcycle passenger helmet use. The report concludes with overall
lessons learned and recommendations for the future.

2. Update on EEC Activities

2.1Study Tours

2.1.1 National-level

In December 2014, HSHO organized a study tour to Vietnam and Singapore on successes and challenges
in enforcing helmet laws, for two representatives from Cambodia’s National Traffic Police, one from the
National Road Safety Committee, and two AIP Foundation representatives.

Through in-depth interviews and focus group discussions, participants indicated that the tour was
productive in framing a holistic approach to enforcement, one that included education and awareness
raising alongside strengthened management systems and infrastructure. While knowledge gained did
not affect the day-to-day tasks of participants upon their return, it did inform greater citizens’
engagement by traffic police. Please refer to Quarterly Progress Reports under Milestone 6 and
Milestone 7 for more information.

23



2.1.2 District-level

Similarly to 2.1.1, in March 2015, HSHO organized a study tour to Vietnam on successes and challenges
in enforcing helmet laws, for Cambodian representatives: one traffic police from each HSHO target
district, one national-level government representative, and two AIP Foundation representatives.

Lessons learned at the district level were similar to those of the national level tour. Participants’
feedback indicated a heightened awareness of education and awareness raising as important
instruments for the enforcement of fines. Knowledge gained during the tour was put into practice by
district level representatives in developing enforcement action plans and citizens’ engagement activities.
Please refer to the Quarterly Progress Report under Milestone 7 for more information.

2.2 Workshops

2.2.1 National-level

National-level study tour participants (2.1.1.) presented their experiences and lessons learned at a
national-level workshop held in January 2015, where plans kicked off to develop a national passenger
helmet enforcement action plan. The workshop gathered approximately 65 attendees, including media
members.

2.2.2 District-level

Participants from the district-level study tour (2.1.2) presented best practices from Vietnam at two
district-level workshops held in April 2015, where plans kicked off to develop district-level passenger
helmet enforcement action plans. The two workshops gathered an approximate total of 110 attendees
and included media members.

2.3 Action Plans

2.3.1 National-level

From January 2015 to May 2015, national-level workshop participants (2.2.1) — including officials from
the Department of Order, Ministry of Interior, and national traffic police — collaborated to develop and
finalize a national enforcement action plan, with coordination by AIP Foundation. The General
Commissariat of the National Police approved the plan on October 27th, 2015.

2.3.2 District-level

From April 2015 until June 2015, district-level workshop members (2.2.2) —including officials from the
Department of Order, Ministry of Interior, and district traffic police - collaborated to develop six district-
level action plans. These plans are currently in draft form, being checked for inconsistencies between
the Khmer and English versions, as well as against the content of the approved national plan (2.3.1).
Once complete, by mid-December the EEC team will hold meetings with district-level police to gain final
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approval for the six respective plans.
2.4 Advocacy Efforts

EEC has developed four policy briefs to date:

i. Cambodia’s Road Crisis: The revised traffic law is needed now (July 2014)

ii. Cambodia’s Road Crisis: Essential support is needed now (December 2014)

iii. Cambodia’s Road Crisis: Strict enforcement of motorcycle passenger and child helmet law is essential
(July 2015)

iv. Cambodia’s Road Crisis: Effective Enforcement of the passenger helmet law much include children
(November 2015)

These have been disseminated through EEC gatherings at all levels, and are shared with national and
international stakeholders to lobby support for Cambodia’s commitment to motorcycle passenger
helmet use. Please refer to previous Quarterly Reports under Milestones 2, 4, 6, 7 respectively for more
information.

2.5 Commune-level Activities

EEC periodically hosts local-level meetings in 18 total target communes. During these meetings,
commune representatives convene alongside media representatives to hear updates on HSHO; discuss
passenger helmet law enforcement; and coordinate commune-based campaign activities as part of
HSHO’s Behavior Change Communications. The first two rounds of commune-wide meetings in each
target district were held between October and December 2014, and June and July 2015. The third round
is planned for December 2015 — where agenda items will cover commune councils’ budgets for
enforcement, as well as the inclusion of children in enforcement — and the fourth between April and
May 2015.

3. Update on EEC-related Achievements

3.1 Timeline of Major Achievements

In 2011, Cambodia joined the United Nations Decade of Action for Road Safety, and HSHO began in
2014. The table below outlines major achievements Cambodia has made toward passenger helmet use.

January 9%, 2015 Cambodia promulgates law requiring
motorcycle passengers — including
children — to wear helmets.

July 8™, 2015 Cambodia adopts a sub-decree to the law
stipulating fines at 15,000 RIELS for non-
helmeted passengers.

However, child passengers are left out of
the sub-decree on fines. (See 3.3)

The National Road Safety Committee is
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re-structured, now under the authority of
the Ministry of Interior, which oversees
Traffic Police.

July 31%t, 2015 NGO Working Group on Road Safety is
formally established in Cambodia.
October 27, 2015 General Commissariat of the National

Police approves Cambodia’s National
Passenger Helmet Law Enforcement Plan

Forecasted

December 2015 HSHO target districts to adopt respective
passenger helmet law enforcement action
plans.

AIP Foundation in Cambodia to run
ountdown campaign” to upcoming passenger
helmet law enforcement.

January 2016 Cambodia to begin stringent enforcement of
the passenger helmet law.

3.2 Establishment of NGO Working Group on Road Safety

On July 31%, 2015, Cambodia established its first NGO Working Group on Road Safety. Its aim is to
coordinate road safety initiatives in-country and collaborate on key advocacy efforts.

AIP Foundation is an active member and, thus far, has utilized this platform to gain strong support for
the passenger helmet law and the inclusion of children in enforcement (see 3.3). Working group
representatives are invited to relevant HSHO and EEC activities, including TV and radio talk shows and at
commune-level meetings.

Founding membership is comprised of the following organizations:
e AIP Foundation
e Advocacy and Policy Institute
e Cambodian Red Cross
e (Coalition for Road Safety
e Cambodia Movement for Health
e Handicap International
e Women Media Center
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The working group meets regularly in the fourth week of each month. To date, main plans and activities
have comprised of public awareness raising on dangerous road habits, commemoration for victims of
road crashes, and meetings with national and commune level government bodies on road safety
initiatives.

3.3 Support for inclusion of children in enforcement

Despite the visible progress being made related to EEC, one major issue remains the Government’s
exclusion of children from the sub-decree on fines for non-helmeted motorcycle passengers.

While a primary focus of EEC is to ensure that the Government remains firmly committed to enforcing
the law from January 1%, 2016, a top priority for 2016 is to lobby for the inclusion of children in the sub-
decree.

Importantly, AIP Foundation has achieved strong support from:
e NGO Working Group on Road Safety
o Deputy Inspector of the Traffic Police, who determined his support based off of data presented
by EEC at national and district level workshops, and who since voiced his intention to act as
proponent for amendments to the sub-decree on fines.

S

District level representatives raise hands to show support for including children in passenger helmet law
enforcement

Moving ahead, EEC will continue to widely disseminate its fourth policy brief and raise greater necessary
support. Moreover, AIP Foundation will utilize its experience in Vietnam, a neighboring country whose
success in enforcing motorcycle helmet laws from 2007 likewise excluded children. Since, AIP
Foundation implemented multi-year campaigns integrating advocacy, communications, school
programs, and capacity building for key stakeholders; notable increases in child helmet wearing rates
have been measured in target areas.
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4. EEC Year One Conclusions

4.1 Challenges, Lessons Learned, and Recommendations

(I) Given the nature of EEC, activities often rely on the good cooperation of authorities and other key
stakeholders. As a result of busy schedules or lengthy protocols — e.g. up to one-month wait to gain
approval for district-level workshops —delays are sometimes incurred on project activities.

» Although these are often beyond the influence of the EEC team, it is imperative to maintain
close and constant contact with key stakeholders, in order to ensure that their commitment to
the project remains firm. Additionally, clear and forward planning of events helps to avoid
scheduling conflicts for counterparts.

(1) While traffic police in HSHO target areas have engaged in capacity-building under EEC, there are
opportunities nation-wide to strengthen professional development for law enforcement officials.
» NGOs, including AIP Foundation, and international organizations, should look into the possibility
of organizing study tours and training-of-trainers within traffic police to share knowledge on
enforcement practices nation-wide.

(1) The recent establishment of the NGO Working Group on Road Safety is a positive step forward in
addressing Cambodia’s serious road safety issues, especially related to traffic law enforcement.
However, especially because the group is new, there is limited knowledge and resources among the
representatives. Additionally, some members are changed or rotated by their NGOs, which may slow
progress between or during meetings.

» Through EEC, AIP Foundation brings to the table over 15 years of experience as a global road
safety NGO. During the early stages of the working group, AIP Foundation is making added
efforts to contribute to building the group’s capacity as an effective, sustainable network and
government partner in tackling the road crisis.

(IV) EEC notes positive reception of its advocacy efforts under HSHO, and should explore ways to expand
its outreach to new stakeholder groups.
> For example, this could entail encouraging factories and other networks (e.g. businesses, NGOs)
in Cambodia to incorporate helmet use into staff policy and regulations.

(V) The national and district level study tours conducted under EEC received positive feedback and were
deemed useful to participants” work. AIP Foundation recognizes these as a successful tool to improve
helmet use through the exchange of experiences and lessons learned with neighboring countries.
> Additional study tours are recommended for relevant stakeholders, including on the inclusion of
children in passenger helmet enforcement.
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